U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Murphy Building Removal - Removal Polrep

US EPA RECORDS CENTER REGION 5 . Final Removal POIrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final
Murphy Building Removal
C5G3
East St. Louis, IL
Latitude: 38.6272680 Longitude: -90.1580340

To: Richard Karl, USEPA
Jason El-Zien, U. S. EPA
Mark Durno, USEPA
Marc Colvin, USEPA
John Glover, USEPA
Mark Johnson, ATSDR
Jeff Kelley, USEPA
Carl Norman, USEPA
Bruce Everetts, Illinois EPA
Tom Crause, lllinois EPA
Chris Cahnovsky, lllinois EPA
Tom Miller, lllinois EPA
Ron Robeen, lllinois EPA
Mark Wagner, City of East St. Louis, IL
D Hudson, City of East St. Louis, IL

From: Kevin Turner, OSC
Date: 5/1/2013
Reporting Period: 2/28/2013 - 5/1/2013

1. Introduction
1.1 Background

Site Number: C5G3 Contract Number:

D.O. Number: 110 Action Memo Date:

Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit: '

Mobilization Date:  11/28/2012 Start Date: 11/28/2012
Demob Date: 4/2/2013 Completion Date: 4/2/2013
CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: ’ Reimbursable Account #:

1.1.1 Incident Category
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Time Critical Removal Action — Extensive water damage and disrepair to the building along with
trespasser and vandalism to asbestos containing materials (ACM) pipe-wrap created hazardous human
health conditions. The buildings’ poorly maintained and dilapidated state caused loose and friable
asbestos conditions that previously created an on-going release of asbestos fibers.

1.1.2 Site Description

The Site was a six-story former professional office building that has not been properly maintained and
fallen into disrepair. The Site is'in the middie of the downtown business district of East St. Louis, IL. The
light-rail MetroLink rapid transit system serving the lilinois side of the St. Louis Metropolitan area is to the
southwest and directly behind the Site property.

1.1.2.1 Location

The Murphy Building Site was located at 234 Collinsville Avenue just west of the intersection of
Collinsville Avenue and St. Louis Avenue in East St. Louis, St. Clair County, lllinois, 62201. Retaill
clothing stores, a retail specialty shop, a night club and many abandoned properties are located
immediately and all around the Site.

1.1.2.2 Description of Threat

Every room of the Murphy Building previously contained extensive amounts of building debris and rubble
from weather eroded conditions of the building construction materials, also subjected to extensive
vandalism and scrap-steel theft. The basement and first-floor had piles of building materials that
previously stood as high as 4-feet. The fire escapes and concrete landings located on the backside of
the building previously posed a significant safety concern to enter the building. Vandalism scrapping
activities previously left a large amount of ACM pipe-wrap, ACM impacted rubble and extensive building
material debris on the Site, exposed to weathering conditions.

Friable asbestos is a listed hazardous substance under 40 C.F.R. § 302.4. IEPA and U.S. EPA testing
found friable asbestos within the structure and debris at the Site. Friable asbestos in the debris had the .
potential to leave the Site via airborne migration.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Due to the deteriorated condition of the Murphy Building, the City of East St. Louis has tried but failed to
get the owner of the building to address the structural and asbestos concerns. Additionally, the City
issued a Notice of Condemnation for the building. As a community, East St. Louis is experiencing new
development and stabilization of the community through increased housing and commercial activity and
is working hard in the re-vitalization of this area, which is the heart of downtown East St. Louis, lllinois.

On September 21, 2011, representatives from the lllinois Environmental Protection Agency (IEPA)
Regional Office in Collinsville conducted an inspection of the Site and collected samples of ACM
impacted building materials. Most notably these samples came from debris piles strewn about inside
and outside the building. The IEPA lab sample results concluded that ACM is present inside and outside
the building and comingled with debris piles.

The IEPA officially referred the Site to the agency on March 20, 2012. As a result of that referral, the U.S.
EPA took steps to conduct a Site Assessment on May 30 and 31, 2012, and to document the known
threats to human health and the environment. Observation made during the Site Assessment-and
previous site tours found extensive water damage to the building along with trespasser and vandalism to
ACM pipe-wrap. These conditions have caused loose and friable asbestos conditions. Although there is
a locking gate to the front facade entrance to the site, scrap metal and vandalism access is observed
from the backside of the building. Also, evidence of the unfettered access comes from homeless
persons who have placed two mattresses on the floors in several rooms. Scrap steel theft and
vandalism was also observed within the building during the Site Assessment. Degradation of interior
building systems did create additional ACM and asbestos fiber release(s) in construction rubble and
debris and a release into the air.

2. Current Activities
2.1 Operations Section
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2.1.1 Narrative

U.S. EPA mobilized ERRS and START contractors to assist with the removal of ACM pipe-wrap, ACM
building materials and ACM debris piles found throughout the building and debris piles on the first and
basement floors.

2.1.2 Response Actions to Date

On November 28, 2012, US EPA mobilizes ERRS, Environmental Restoration, LLC (ER, LLC) contractor
to the site to begin site clearing and grubbing activities. Track mounted equipment along with a chain
saw was used to remove trees that created an impediment o ingress/egress to the back of the Murphy
Buiiding. START, Weston Solutions, Inc. was tasked to initiate photo-documentation of work activities
and maintain clean-up progress.

On December 11, 2012, a sub-contractor to ER, LLC, Haydon Wrecking Company, initiated and
completed partial demolition on the backside of the building to remove dangling concrete and rebar that
posed a significant safety concern with safe ingress/egress into the building.

On December 13, 2012, an engineering company, Structures, Inc. performed a structural inspection of
the entire building. This was performed after the partial demolition activities to assess the structural
integrity of building prior to building entry. The preliminary assessment of the structural engineer
inspection was favorable to allow personnel entry into the entire structure.

ERRS and START contractors remobilized to the site on January 28, 2013. A rented scissors-lift was
used to facilitate building ingress/egress for floors 2 through 5. Walkways were cleared of debris in order
to remove slip/trip/falls concerns. Also, the existing stair treads inside the building were repaired to allow
safe access to the upper floors.

On January 29, 2013, ERRS, work crews initiated the collection of all intact fluorescent light bulbs. Also,
non-asbestos building debris from partial demolition activities was stockpiled on the east side of the
building.

On January 30, 2013, START initiated a perimeter air monitoring program for asbestos fiber releases.
Also, ERRS work crews began deconstruction of select interior walls to facilitate removal of asbestos
pipe-wrap via the glove-bag removal technique inside the elevator shaft.

On February 4, 2013, ERRS, work crews started glove-bag asbestos pipe-wrap removal techniques.

On February 6, 2013, ERRS, work crews initiated wetting down debris on the basement floor. Some
interior walls in the basement were removed for safe access and for future asbestos impacted debris
removal.

On February 13, 2013, the first truckloads of non-ACM debris were delivered to the Roxana, {llinois, Sub-
Title Class “D” Landfill. The last truckload was delivered on March 27, 2013.

On February 26, 2013, ERRS work crews initiated removal of asbestos containing materials from the
boiler located in the basement.

On February 29, 2013, ERRS work crews collected all fluorescent light bulbs and safely staged them
until such time for future containerization, transportation and disposal.

On March 4, 2013, the first truckload of ACM impacted debris and asbestos pipe-wrap was loaded into
double bagged with sealed overwrapped plastic liners and delivered to the Roxana, Hlinois, Sub-Title
Class “D” Landfill. The last truckload of ACM impacted debris was delivered on March 27, 2013.

On March 19, 2013, a total of 130 4-foot and 36 5-foot fluorescent light bulbs were delivered to Cleanlites
Recycling, Inc., in Mason, Michigan for recycling purposes.

On March 28, 2013, a total of 16 used tires were delivered to the lllinois Environmental Protection

Agency waste tire holding facility in Cahokia, IL. Also, all the remaining fence sections and heavy
equipment was removed and demobilized from the site.
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On March 29, 84 cubic yards of clean soil was delivered to the site for restoration of the project staging

and support zone.

On April 2, 2012, ER, LLC, completed final site grading and over-seeding of the project staging and

support zone.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Pending at this time.

2.1.4 Progress Metrics

Waste Stream Medium Quantity I;/lanlfest Treatment | Disposal
Asbesos Containing o Roxana, lllinois
Materials along with ACM>1% Land Landfill (Special
: o Construction 135.86 NA - .
Miscellaneous Building Debris disposal Waste) Subtitle
Debris and Rubble Class "D"
: Roxana, lllinois
. ACM Pipe 941 Land Landfill (Special
Asbestos Pipe-Wrap Insulation linear feet NA disposal Waste) Subtitle
Class "D"
. . Roxana, lllinois
Genferal Construction Con_structlon 211.86 NA Land Landfill Subtitle
Debris Debris disposal Wiy
Class "D
Mercury Containing Mercury 141 .
Fluorescent Bulbs containing bulbs NA Retort Reclamation
Waste Tires Scrap Tires 16 NA Recycle Reclamation via

IEPA Tire Program

R5 Priorities Summary

Miles of river systems cleaned and/or restored NA

This is an Cubic yards of contaminated sediments removed and/or capped INA

Integrated River

Assessment. Gallons of oil/water recovered NA
Acres of soil/sediment cleaned up in floodplains and riverbanks NA
Acres Protected .5
Number of contaminated residential yards cleaned up 0

Stand Alone

A

ssessment Human Health Exposures Avoided 3.14

Number of workers on site 10

Contaminant(s) of Concern
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Contaminant(s) of

Concern Asbestos, mercury containing light bulbs.

2.2 Planning Section
U.S. EPA Emergency Response and Removals Branch have completed the removal of friable

asbestos

materials found during the site assessment. Asbestos abatement work was completed in March of 2013.

2.2.1 Anticipated Activities

No further work is anticipated as friable asbestos removal and disposal tasks are complete.
2.2.1.1 Planned Response Activities

"No further work is planned as friable asbestos removal and disposal tasks are complete.
2.2.1.2 Next Steps

None. All friable ACM removal work has been completed.

2.2.2 Issues

In the early morning hours of February 11 and 12, 2013, the site experienced vandalism and theft of the
decontamination trailer along with specialized asbestos equipment and supplies. A security services firm
. was retained to guard the site during night time hours. No additional theft or vandalism occurred

thereafter.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
2.4.1 Narrative

A task order was issued to ER, LLC., on:
11/08/2012 for $200,000.
03/26/2013 for $ 25,000. (ceiling increase)
Total expended to date is: $204,834 as of 5/01/2013

The START Technical Directive Document was issued for $25,000 on 11/24/2012. A TDD Amendment

for $10,000.00 was approved on April 5, 2013. A total of $28,361 has been spent as of 4/26/1

Estimated Costs *

3.

Budgeted || Total To Date| Remaining [ % Remaining
Extramural Costs
ERRS - Cleanup Contractor $225,000.00|| $204,834.00 $20,166.00 8.96%
TAT/START $35,000.00 $28,361.00 $6,639.00 18.97%
Intramural Costs
USEPA - Direct $35,000.00 $31,479.00 $3,521.00 10.06%
Total Site Costs $295,000.00|| $264,674.00 $30,326.00 10.28%
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* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

Safety Meetings were held every morning and before the beginning a new work assignment.
2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities
3.1 Unified Command

US EPA directed all work in the removal effort. All work is completed at this time.
3.2 Cooperating Agencies

The lllinois Environmental Protection Agency was notified that friable asbestos removal work is complete.
4. Personnel On Site

All work is completed at this time.
5. Definition of Terms

ACM — Asbestos Containing Materials

ER, LLC, - Environmental Restoration Limited Liability Corporation
ERRS - Emergency and Rapid Response Services

FPN - Federal Project Number

HASP - Health and Safety Plan

IEPA — Illinois Environmental Protection Agency

NA - Not Applicable’

OSC - On-Scene Coordinator

POLREP - Pollution Report

PACM — Presumed Asbestos Containing Materials

PRP - Potentially Responsible Party

START - Superfund Technical Assessment and Response Team

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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